Broadway Somerville 3 week look-ahead 12-May |thru May 31
Mon [Tue |Wed |Thu |Fri |Sat |Mon |Tue |Wed |Thu |Fri |Sat |Mon |Tue |Wed |Thu |Fri |Sat

Description Notes Location Hours 12| 13| 14| 15| 16| 17| 19| 20| 21| 22| 23| 24|, 26| 27| 28| 29| 30| 31
ARB Project Meeting X X

Project Schedule (monthly update) X X

Rodent Control (update) Best Pest Project

Saw-cutting X X

Install Water Main Indiana to Penn X X X X X X X

Test Water Main Indiana to Penn X X X X

Install Water Services Indiana to Penn X X X

Trench Patch X X

Install Cem Conc Wall @ Library X

Excavate Walks Wis to Mich

Conduit & Bases Wis to Mich

Curbing Wis to Mich X

Gravel / grading Wis to Mich X

Install Concrete Walks Wis to Mich

Excavate Walks Illinois to Indiana

Condiut/Base Mich to Indiana Illinois to Indiana X X

Curbing Mich to lllinois Illinois to Indiana

Gravel / Grading Mich to Indiana |lllinois to Indiana X

Install Concrete Walks lllinois to Indiana

Install New Street Light Poles Left Side of Baseline

Install Sewer Repairs Glen to Cutter X X X




